
Monthly Summary Sheet for May 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM completed most of the Phase I concrete sections and the 
Phase II auger-cast pile installations in May 2002. The remaining 
half of the floor slab, the remaining door column header (right), the 
bottom aqueduct slab, half of the aqueduct screen wall, and the 
waffle-slab roof (below) for the Phase I treatment building were all 
poured in May. The Phase II auger-cast piles were completed with 
the installation of five additional piles, and subsurface conduits 
were installed at five extraction well sites to provide power. CDM 
and Gossen Livingston Associates, Inc. (GLA) continued the 
Phase II and Phase III design efforts, and the Phase II - Final Design 
was submitted to various City of Wichita (City) staff for review. 

Anticipated June activities: The remaining screen walls and 
various equipment pads will be poured on top of the treatment 
building roof and, after the roof has cured for a sufficient time, the 
forms will be removed and preparations will begin for the 
installation of the glass block walls and the treatment equipment. 
The work at the extraction well sites will be near completion, and 
CDM will begin preparing for the startup of the treatment system. 
The Phase II construction activities will continue with the 
foundation efforts for the education building and plaza area, and 
CDM and GLA will continue the design efforts for the Phase III 
items (park shelter, fish observatory, etc.). 

Monitoring Activities 
CDM completed the Second Quarter 2002 Site Monitoring Network sampling event which included the 
sampling of 100 monitoring wells (including 19 newly installed source area monitoring wells) and 8 surface 
water monitoring points in addition to water level measurements from approximately 150 wells, 2 river staff 
gauges, and 6 bridge measuring points. 

Anticipated June activities: CDM will evaluate the data and begin preparation of the Second Quarter 2002 
Site Monitoring Network Report for submittal in July 2002. 

Source Area Activities 
The Second Quarter 2002 Site Monitoring Network sampling event included the initial sampling of the 
19 source area monitoring wells that were recently installed at ten of the source area sites, and these data 
will be presented in the Second Quarter 2002 Site Monitoring Network Report. The Kansas Department of 
Health and Environment (KDHE) provided comments to the Tristate Central (724 E. Osie Street) and 
Harcros (727 E. Osie Street) work plan documents in comment letters dated May 29, 2002, and CDM began 
preparing responses to these KDHE comments. 

Anticipated June activities:  CDM will complete the responses to the KDHE comments and will finalize the 
source area work plans for the Tristate Central and Harcros sites. A source area monitoring well will be 
installed or Geoprobe sampling will be performed at the AID site after the City has finalized the access 
issues, and the work plan for the Tristate North site will be submitted to the City in the third quarter of 2002. 
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